DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from June 25 through June 29, 2012

e Addressed sample location map edits and sample nomenclature edits from C. Shappee
e Provided Draft QASP to OSC for review
e Cost tracking and project management activities

Issues Encountered:

e Noissues this week

Action Items for Week Ending July 6, 2012

e Finalize sample analyses and begin laboratory procurement.

e Reformat Sample location maps

e Conduct conference call with Removal Assessment and HRS personnel to discuss project
planning activities.
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